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CCR No. 97-0486 Logged Date 4/3/97 Rev. - Request Type CCR

Priority Routine [_] Urgent Emergency [_] | Affected Release B Change Class [

Title (description)
CSS Verification and Testing Requirements

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech
Reference
AC-96-0561

RTM Change Start New Baseline |:|

Problem

Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection
letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-
allowable attribute values use: “unverified® for acceptance and system verification status (RbRS);
‘unverified’ for verification status (L4s); and ~ approved ~ for L4 status. Data reflects RTM
3/14/97 baseline.

Impact Analysis:

Organizations Affected: BoO [ Contracts [] ECS Chief Eng Fos [ mM&o [
Procurement [] QO Rel. Dev Rel. A [] Rel. C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other

Additional LOC Man-Months




Materials

Originator  John Lee (signed) John Lee 4/3/97

Signature Date
Office Sys. Eng. Office Manager (signed) Edward Nicosia

Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (signed)  Joe Guzek 4/10/97

Signature Date

CM010C96 ECS



